

Cooperative Transition - Timing (weeks)

Task	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	25	26	27		
1 Determine desire of seller																																
2 Determine desire of buyer																																
3 Conduct Feasibility Study																																
4 Conduct a Valuation																																
5 Do a Business Plan																																
6 Meet w/ co-op Buyout Committee																																
7 Funding search																																
8 Obtain co-op attorney																																
9 Plan for management succession																																
10 Gain employee approval																																
11 Design new business structure																																
12 Complete the transaction																																